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PROJECT TEAM CONTACT LIST

Ray Bolling, Neighborhood Liaison 

City of New Orleans, Office of Neighborhood Engagement   

phone: (504) 658-4975   e-mail: rjbolling@nola.gov

Jim Lynch, Project Manager 

City of New Orleans, Capital Projects Administration  

phone: (504) 658-8680  e-mail: jmlynch@nola.gov

Mark Clayton, Project Manager/Architect 

Perez   

phone: (504) 581-5100 X511  e-mail: mclayton@e-perez.com

David Wright, Project Manager/Contractor  

Durr Heavy Construction 

phone: (504) 737-3205  e-mail: dbwright@durrhc.com
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SANCHEZ COMMUNITY CENTER

NOFD ENGINE 22/39

100% Construction Documents have 

been submitted.  Anticipated NTP for 

both facilities by (Sept, 2012)
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Sanchez Community 

Center/NOFD Engine 22/39



OLIVER BUSH PLAY-GROUND

Construction is in progress at 62% 

complete.  The current projected 

completion date is 19AUG12.
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